
LOW PRIORITY SITES 

SCHEDULE FOR REMEDIAL INVEST I GAT IONS ' 

F ie ld  Work 2 Grout - 
A May - Oct 1989 

Report 

Dec 1989 

B Jun - Dec 1989 Feb 1990 

C Apr - Aug 1990 Oct 1990 

I 

D 
Mar - Nov 1990 

Mar - Sep 1991 

Feb 1991 

Dec 1991 

E Apr - Sep 1992 Dec 1992 

F 
G3 

H3 

K3 

J3 

Mar - Sep 1993 

A p r  - Oct 1994 

Apr - Oct 1995 

May - Aug 1996 

Apr - Sep 1996 

Dec 1993 

Dec 1994 

Dec 1995 

Oct 1996 

Dec 199s 

1. Schedule based on p r i o r i t i z a t i on  of s i tes  and sampling plans i n  
Volumes I and I 1  Remedial Invest igat ions  and F e a s i b i l i t y  Study 
P lans  f o r  Low P r i o r i t y  Sites (June 1, 1988). 

Groups based on P r i o r i t i z a t i on  o f  sites i n  Volume I of Remedial 
I nves t i gat ion  and Feas i b i l i t y  Study Plans for Low P r i o r i t y  Sites 
(June 1, 1988) 

Sampling f o r  ve r i f i ca t i on  of'prior clean up. 

2 .  

3. 

ADMllV RECORD 


